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MWD Project MWD Project 
Completion StatusCompletion Status

• Constructed S-355 A and S-355 B in   
L-29 levee

• Raised Tigertail Camp

• Degraded lower 4 miles of the L-67 
extension canal and levee

• Constructed Interim S-356 pump 
station for seepage control

• Contact awarded for construction of 
Alternative 6D for the 8.5 SMA 

• Final RGRR/SEIS for Tamiami Trail 
Modifications



8.5 SMA Contract Underway8.5 SMA Contract Underway8.5 SMA Contract Underway

Awarded on 20 Sept 2005Awarded on 20 Sept 2005
For $16.99 million For $16.99 million –– 395 days395 days

•• Current completion Current completion -- March 2007March 2007
•• HTRW discoveries have delayed contractor HTRW discoveries have delayed contractor 
and resulted in cost increased to handle itemsand resulted in cost increased to handle items
•• Demolition of existing structures and Demolition of existing structures and 
construction continuingconstruction continuing
•• Continuing to work FPL issues as Continuing to work FPL issues as 
construction progresses.construction progresses.
•• Illegal dumping continues as a problem Illegal dumping continues as a problem 



Tamiami Trail Tamiami Trail -- Selected PlanSelected Plan
2 Mile Bridge West and 1 Mile Bridge East2 Mile Bridge West and 1 Mile Bridge East

Construction to Begin in 2007Construction to Begin in 2007



Tamiami TrailTamiami TrailTamiami Trail

•• 30% Design ongoing 30% Design ongoing -- complete in Julycomplete in July
•• Design Design –– Build Contract to be Build Contract to be 
advertised in October 06advertised in October 06
•• Contract to be awarded in by end of Contract to be awarded in by end of 
2006. 2006. 
•• Construction to be done in 3 phases Construction to be done in 3 phases ––

•• Phase 1 Phase 1 –– eastern 3 miles with 1 eastern 3 miles with 1 
mile bridgemile bridge
•• Phase 2 Phase 2 –– to begin in Oct 07 for to begin in Oct 07 for 
western 4.2 miles including 2 mile western 4.2 miles including 2 mile 
bridgebridge
•• Phase 3 to begin in Oct 08 for center Phase 3 to begin in Oct 08 for center 
portion.portion.



Tamiami TrailTamiami TrailTamiami Trail

•• Real Estate requirements and impacts Real Estate requirements and impacts 
to existing airboat operations are on to existing airboat operations are on 
critical path.  critical path.  

•• Supplemental EIS being prepared to Supplemental EIS being prepared to 
address potential real estate action address potential real estate action 
needed to cover both road and high needed to cover both road and high 
water impacts  water impacts  



Questions?Questions?
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